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MONTHLY REPORT ON LOCAL ASSISTANCE STIP PROJECTS PREVIOUSLY
VOTED BUT NOT AWARDED

SUMMARY:

As of January 31, 2005, there were no Local Assistance State Transportation Improvement
Program (STIP) projects receiving a construction allocation where the agency did not award a
contract within the required 12-month time period. There are currently seven Local Assistance
STIP projects, totaling $11,350,000, approaching the contract award deadline within the next
year. These projects are shown on the attachment. Three of the seven projects have previously
been extended. [Note: Some of the projects listed may have awarded contracts, but the
information was not available at the time this item was written. The total dollars subject to lapse
may be less.]

BACKGROUND:

Resolution G-03-19, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on December 11, 2003, stipulates that funds allocated for the construction phase
of local grant projects are available to contract award for a period of 12 months from the date of
allocation. The guidelines further stipulate that the Commission may approve waivers to the
timely use of funds deadline one time only for up to 20 months in accordance with Section
14529.8 of the Government Code.
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Project Construction Allocations

Program Codes: Storm Rehabilitation, Local Road, Regional Surface Transportation Program and Congestion
Mitigation & Air Quality Match, Transportation Enhancements-State Transportation Improvement Program
As of January 28, 2005

Project Allocation Award Allocation
Agency Name County Name PPNO Number Date Deadline Amount
El Segundo Los Angeles County 07-2377 5235(008) 22-May-03 22-May-05 $9,233,000
Los Angeles County MTA Los Angeles County 07-3089 6065(097) 26-Jun-03 26-Jun-05 $689,000
Oxnard Ventura County 07-2955 5129(034) 26-Jun-03 26-Dec-05 $99,000
San Mateo San Mateo County 04-2140D 5102(026) 28-Oct-04 28-0ct-05 $410,000
Pasadena Los Angeles County 07-3448 5064(036) 28-Oct-04 28-Oct-05 $239,000
Los Angeles Los Angeles County 07-3159 5006(282) 9-Dec-04 9-Dec-05 $461,000
Santa Clarita Los Angeles County 07-3429 5450(026) 9-Dec-04 9-Dec-05 $219,000

Total $11,350,000
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